C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

R. Zaharatos —May 4, 2000(Rev. 2)
SCHEDULE SUMMARY

Maintenance Period - Begin, May 4, 2000 0730hrs.
End: May 4, 2000 2330hrs.
End(Actual): May 5, 2000 1300hrs.

Machine Areas Access: RHIC Remote Controlled Access
RHICIR's  Controlled or -- Restricted by Exp. request
Booster Controlled Access
AGS Controlled Access

ATR/U Line Controlled Access

PRIMARY JOBS — Status as of 1030Hrs.. 5/5/00

JOBS STATUS CODE: C complete |P in-process RSreschedule CAN cancelled

RHIC

C 1 Y ellow Ring equipment prep for beam. Ring entries required

C 2 Initial ring entry to open all cryo valves.

C 3 Fix for cryoice build-up. (half of one sector de-iced and fansinstalled for test)

C 4 UPS 1006B — repair/test and put back on-line. Test alarm to Cryo Control Room
(waiting for PC brds. due 5/5 am)

C 5. Air conditioning - replace low ambient control on 1002A. Perform PM’s on units
at 1002A, 1004A, 1007W, 1008A, 1008B, 1008E, and 1012A.
Status — all operating except for: 1002 Hi-bay of tunnel offline, awaiting two new
compressors, due next week; 1004 and 1008A,B, & E being brought on 5/5 before noon.

C 6. Mop up water on floor in 11 o’ clock section.

C 7. P.S. repair for VI1QF3.

AGSRING EQUIPMENT

RS 1. A20 Flying Wire— check ground on PMT

AGSEXTERNAL EQUIPMENT

No Job Requests

BOOSTER RING EQUIPMENT

No Job Requests



BOOSTER EXTERNAL EQUIPMENT

No Job Requests

BOOSTER EQUIPMENT TESTING

C 1. Main Dipoles—W. Glenn
ATR Line
C 1. Inspection of WQ5 (powered) —W. Glenn
SCHEDULE
4 May 0730 Shutdown period begins

0800
1300

1400-1800

2000
2330

5May 1300

1. All equipment has been secured
2. Begin software reboot (Controls Group)

Prepare for remote controlled access for RHIC
ATR access for inspection of WQ5 (powered) — W. Glenn

Powered testing of Booster Main Dipoles — Glenn, Marneris
Final test with beam.

Booster and AGS turn-on
Shutdown ends. RHIC set-up for commissioning.

Projected actual end of shutdown



